

CORPORATE LEADERSHIP BOOTCAMP PROGRAM

Project Schedule & Cost Management: Group Case Study

PRESENTED BY:

AKBAR MAULANA SETIAWAN · BILLY AKBAR ARSYAPUTRA · JENNA GOZALI

PROJECT OVERVIEW

Developing Tomorrow's Leaders

8 weeks

Preparation timeline

IDR 120M

Maximum budget (BAC)

100

Employee participants

3 days

Bootcamp duration

Background

The company is delivering a three-day Leadership Bootcamp for 100 employees as part of its talent development and succession planning strategy, aiming to strengthen leadership capability and cross-functional collaboration.

Key Challenges

- Fixed event date that cannot be postponed
- Limited budget against high expectations from management and participants
- Multiple stakeholders with differing needs

Work Breakdown Structure

1.0 · Corporate Leadership Bootcamp Program

1.1 Project Management

1.1.1 Planning & Stakeholder Coordination

1.1.2 Monitoring & Budget Control

1.2 Program Design

1.2.1 Training Needs Analysis (TNA)

1.2.2 Curriculum Design

1.2.3 Training Materials Preparation

1.3 Resource & Logistics

1.3.1 Trainer Sourcing

1.3.2 Venue Booking

1.3.3 Catering Arrangement

1.4 Participant Management

1.4.1 Participant Coordination (Invitations & Confirmations)

1.4.2 Grouping & Pre-Bootcamp Briefing

1.5 Execution & Evaluation

1.5.1 Event Execution

1.5.2 Feedback & Evaluation

Complexity, Risk & Critical Dependencies

MOST COMPLEX

WP 1.2 · Program Design

Brings together management, HR, trainers and participants, each with different needs. An inaccurate Training Needs Analysis would undermine the relevance of the entire program.


HIGHEST RISK

WP 1.3 · Resource & Logistics

Trainer sourcing is the key exposure: with a fixed date, an unavailable trainer leaves no room to reschedule. Venue booking is also at risk, as a fixed date weakens our negotiating position.

CRITICAL DEPENDENCY PATH

Training Needs Analysis



Curriculum Design



Trainer Sourcing



Training Materials Preparation

Trainers can only be selected once the curriculum is defined, and materials can only be prepared once trainers are confirmed. The venue must be secured early because the date is fixed.

Direct vs Indirect Cost Classification

No	Cost Item	IDR (M)	Type	Rationale
1	Trainer fee	40	Direct	Core of the program
2	Venue rental	30	Direct	Dedicated to this event
3	Catering	20	Direct	Specific to the three-day event
4	HR staff salary	10	Indirect	Incurred even if the event does not take place
5	Transportation	10	Direct	Specific to trainers and participants of this event
6	Administration	10	Depends	Direct for event print materials; indirect for general office supplies

Total: IDR 120M

Direct: ≈ IDR 100–110M

Indirect: ≈ IDR 10–20M

Cost Drivers to Watch

HARDEST TO CONTROL

Catering & Transportation

Both depend on the final participant count and last-minute changes.

GREATEST IMPACT ON QUALITY

Trainer Fee

Facilitator quality is the primary factor in whether the bootcamp delivers real impact.

RISK OF INCREASE IN EXECUTION

Catering, Venue & Transportation

Changing headcount and prices, additional facility charges, out-of-town trainers and schedule changes.

Option A vs Option B

OPTION A

Standard Program

IDR 90M

Benefit: Basic capability improvement

Risk: Low

Remaining budget: IDR 30M (25%)

OPTION B

Premium Program

IDR 120M

Benefit: High engagement & leadership impact

Risk: Medium–High

Remaining budget: IDR 0 (no contingency)

Standard+: Option A, Selectively Upgraded

Adopt the Option A structure at approximately **IDR 100–105M**, reinvesting part of the savings in trainer quality and retaining about 10% as a contingency reserve.

Why not Option B

It consumes the entire budget with no contingency, while EVM already shows the project is over budget.

Why not Option A alone

A purely standard program risks falling short of the high expectations of management and participants.

Justification to management

Program quality is driven by trainers and curriculum, not venue or catering. Impact is measured through tiered evaluation: satisfaction, skill gains and on-the-job behavior change.

Key trade-off: impact and engagement versus budget certainty.

EVM Status at End of Week 4

Baseline (BAC): IDR 90M

Metric	Formula	Result	Status
PV	50% × IDR 90M	IDR 45.0M	Planned completion (50%)
EV	45% × IDR 90M	IDR 40.5M	Actual work completed (45%)
AC	Actual cash spent	IDR 80.0M	Total cost incurred
CV	EV – AC (40.5 – 80)	–IDR 39.5M	Significantly over budget
SV	EV – PV (40.5 – 45)	–IDR 4.5M	Slightly behind schedule
CPI	EV ÷ AC (40.5 ÷ 80)	0.506	Highly inefficient (< 1)
SPI	EV ÷ PV (40.5 ÷ 45)	0.900	Schedule relatively safe
EAC	90 ÷ 0.506	≈ IDR 177.8M	Projected deficit: –IDR 87.8M
TCPI	(90 – 40.5) ÷ (90 – 80)	4.95	Critical: 495% efficiency needed

OPTION A ASSESSMENT

Against the Option A baseline, costs are severely overrun (CPI 0.506; projected cost up to IDR 177.8M), while the schedule remains relatively under control (SPI 0.90).

KEY INSIGHT: FRONT-LOADED COSTS

The IDR 80M actual cost likely includes upfront down payments for venue, trainers and catering covering the full program.

PM priority: audit committed down payments before rationalizing the budget.

Adjust Allocation + Improve Efficiency

01

Verify Actual Cost Composition

Audit down payments versus costs actually incurred.

02

Protect the Trainer Fee

Safeguard the quality of instructors and program content without compromise.

03

Streamline Support Costs

Renegotiate catering, switch to digital materials and use internal venues.

04

Lock In Participants Early

Reduce volatility in variable catering and transportation costs.

05

Weekly Budget Reviews

Monitor closely, daily and weekly, through to the event day.

Risks, Stakeholder Impact & Mitigation

DECISION RISKS

The program may be perceived as less premium, and renegotiation could strain vendor relationships.

STAKEHOLDER IMPACT

Management: cost certainty and clear visibility of control.

Participants: core instructor and content quality preserved.

HR team: additional coordination effort on logistics efficiency.

MITIGATION STRATEGY

- 1. Transparent EVM reporting:** share actual data and adjustment options with management regularly.
- 2. Prioritize the core experience:** focus key resources on what participants experience directly.
- 3. Lean contingency reserve:** set aside limited emergency funds for urgent event-day needs.

**THANK YOU
VERY MUCH**